
American Recovery & Reinvestment Act (ARRA) of 2009 
Progress Update on Tribal Wastewater Projects 

U.S. EPA Region 9 February 2012 Report 
 

Tribe 
Number of 

Projects 
General Project Descriptions 

Homes 
Served 

Overall Project Status 

1. Ak-Chin Indian 
Community 

1 
Replacement of grinder pumps; 
installation of gravity sewer collection 
system 

126 Construction Complete 

2. Covelo Indian 
Community (Round 
Valley) 

1 
Expansion of wastewater treatment: 
effluent storage pond and infiltration 
basin  

160 
Construction In Progress 

 

3. Grindstone Indian 
Community 

1 
Sewer lateral connections to main 
service line; installation of cleanouts 

10 Construction In Progress 

4. Hopi Tribe 3 

Septic systems, sewer lateral 
connections, a  lagoon treatment cell, 
and a culvert to protect an existing 
lagoon 

160 
Construction In Progress: 1 

Planning In Progress: 2 

5. Navajo Nation 30 

Septic systems, lagoon dechlorination 
system, lagoon sludge removal, sewer 
collection line renovation, manhole 
installations and lagoon liners 

4,648 
Construction Complete: 1 

Construction In Progress: 29 

6. Quechan Tribe 1 Extension of sewer collection system 15 Planning In Progress 

7. Redding Rancheria 1 
Sewer lateral connections to main 
service line 

13 Construction Complete 

8. Redwood Valley 
Rancheria 

1 
Chambered drain-field and repair of 
existing curtain drain 

32 Construction In Progress 

9. San Carlos Apache 
Tribe 

2 
Lagoon berm protection and lift 
station rehabilitation 

598 Construction In Progress 

10. Tohono O’odham 
Nation 

2 
Lift station control system, lagoon 
liner, lagoon expansion, sewer lateral 
connections, and a sewer main 

170 
Construction Complete: 1 

Construction In Progress: 1 

11. Tule River Indian 
Tribe 

1 
Sewer collection and treatment 
system 

188 Construction In Progress 

12. White Mountain 
Apache Tribe 

2 
Sewer lateral connections, sewer 
main, lift station, and force main 

70 Construction In Progress: 2 

Total Number of 
Region 9 ARRA 
Projects Tracked: 

46 
Construction Complete: 5; Construction In Progress: 38; Planning In Progress: 3 

Total Number of Estimated Homes Served: 6,242 

ARRA Tribal Wastewater Highlights (As of February 2012) 
• Total ARRA Funds Obligated for Region 9:  $22,440,040.00 
• Total ARRA Funds Expended (Estimated):  $12,829,195.12 
• Five projects have been completed 
• Approximately 3,277 homes have been served, which is over 50% of the total number to be served 
• Several green reserve projects have been funded (i.e. projects that seek to address water and/or energy 

efficiency, promote the use of green infrastructure, and/or are environmentally innovative): 
o Lift station control system at Tohono O’odham Nation (controls will reduce carbon footprint and fuel 

cost for utility authority) 
o Septic systems at Navajo Nation (use of post-recyclable materials for septic tank) 

 


